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2016 MOBILITY BOND

Program spending and schedule on track
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PROGRAM HIGHLIGHTS

Å5 Vision Zero 
intersections

Å141 sidewalk projects 
constructed

Å20 bikeway projects

Å23 Safe Routes to School 
Projects

Å7 Urban Trails and trail 
connectors

Number of completed projects are based on data 
available as of July 2019 and are subject to change.
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CORRIDOR CONSTRUCTION PROGRAM

Å Transitioning into full design phase

Å Construction of first early-out 
projects already under way

Å Accelerating next early-out projects 
for 2020 construction

Å Ongoing coordination with partner 
departments and agencies

Å Continuing outreach and 
engagement with the community, 
property owners and businesses

Å Over half of the 35 action items in 
the MBE/WBE Action Plan 
completed or have commenced
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ACCELERATED DELIVERY

ÅExecutive level support and focus

ÅRobust coordination among programs

ÅAccelerated processes to meet eight-year goal

ÅResources put to key areas of complexity, need

ÅKeeping community stakeholders engaged and informed

ÅMitigate impacts on businesses and neighborhoods

ÅStay focused on achieving mobility, community outcomes
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EARLY-OUT PROJECTS

ÅGuadalupe and Lavaca 
transit improvements

ÅWest Campus sidewalk 
improvements

ÅSlaughter Lane safety 
improvements

ÅSignal upgrades on all 
corridors

ÅNorth Lamar intersection 
improvements

ÅBurnet Road sidewalks

Left: Contraflow lane, 
Guadalupe and 
Lavaca Street transit 
improvements; 
Below: Burnet Road 
pedestrian 
improvements

BEFORE: Burnet/US 183 AFTER: Burnet/US 183


